PGCP AUG Batch 2026 Project Module Schedule

Date: 21/09/2026

1. PROJECT MODULE SCHEDULE

#	Key Activities		Timeline
1.	Project Module Commencement & Briefing		September 24, 2026
2.	Formation of Project Groups		October 12-13, 2026
3.	Project Topic Allocation & Faculty Guide Assignment		October 30, 2026
4.	Submission of Project Selection Form		November 04, 2026
5.	Commencement of Requirements Analysis & System Design Phase		November 04, 2026
6.	**Phase 1 Evaluation - SRS**		November 26-28, 2026
7.	Commencement of Software Development Phase		November 28, 2026
8.	**Phase 2 Evaluation - SDD**		December 7-9, 2026
9.	Software Development & Software Testing & Quality Assurance Phase		December 10, 2026
11.	**Phase 3 Mid Evaluation**		December 28 - 31, 2026
12.	Project Completion & Testing Finalization		January 16-21, 2027
13.	Submission of Final Project Documentation		January 31, 2027
14.	**Phase 3 – Final Evaluation**	PGCP – AC	February 01 - 02, 2027
		PGCP - BDA	February 03, 2027
		PGCP – ESD	February 04, 2027
		PGCP - ITISS	February 04, 2027
		PGCP -AI	February 03, 2027
15.	Declaration of Final Project Results for Coordinators		February 06, 2027

2. PROJECT EVALUATION OVERVIEW

Project evaluation is conducted across three distinct phases, carrying a combined total of 100 marks, as outlined below:

#	Evaluation Phase	Task & Deliverable	Schedule	Max. Marks
1	Phase 1 Project Review & Evaluation	**Tasks:** Requirements gathering, feasibility study and project thinking. **Deliverable:** Project Selection Form (SRS).	November 26-28, 2026	**10**
2	Phase 2 Project Review & Evaluation	**Tasks:** Software design Document. **Deliverable:** Students will present the Software design Document (SDD).	December 7-9, 2026	**10**
3	Phase 3 Project Review & Evaluation	**Tasks:** Coding and testing of the software system/application. **Deliverables:** Project report, functional software system/application.	December 28 - 31, 2026	**20**
			February 01-04,2027	**60**
	Total Marks			**100**

3. PROJECT DOCUMENTATION SUBMISSION

All project-related documents are to be submitted exclusively in soft copy (digital format). Submission templates and Moodle upload links will be made available in your respective

Moodle accounts in due course. Candidates are advised to monitor their Moodle dashboards regularly for updates and notifications.

4. PROJECT EVALUATION PARAMETERS

Projects will be assessed holistically based on the following parameters across all three evaluation phases:

#	Evaluation Parameter
1.	Complexity Assessment
2.	Requirement Engineering
3.	Quality Assurance Implementation
4.	Design Specification
5.	Standards & Best Practices
6.	Test Strategy & Interface Quality
7.	Aesthetic Qualities
8.	Project Plan Adherence
9.	Code Reusability & Modularity

Note: Evaluation criteria weightages for each phase will be communicated by the respective Guide prior to the review.

Ms. Priyanka Sinha
Project Coordinator
TRUST-STU
C-DAC Bangalore

Mr. Anshul Tailor
Project Coordinator
TRUST-STU
C-DAC Bangalore

Ms. Indrani Hande PS
Program Coordinator
TRUST-STU
C-DAC Bangalore